

~~CONFIDENTIAL~~~~SECRET~~

The Files

26 September 1955

50X1

Task Order VI

DCS	18	REV DATE	8 MAY 1960	BY	018373
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	20/0	ADVIS	NO TO-2

50X1

Follow-up action was taken 22 September 1955 to determine what action the Contracting Officer had taken as regards two items previously requested by the contractor:

1. Shipping address for damaged receiver - [redacted] advised on 23 September 1955 that shipping instructions had not been furnished the contractor as previously requested by telephone call from this office. [redacted] will contact contractor this date and furnish appropriate instructions.
2. Priority for camera procurement - Contractor requested the assignment of an appropriate priority to permit his obtaining the remaining two moving film cameras required. Delivery had not been accomplished by the vendor by reason that the total output has been taken over by an Air Force contract subsequent to contractor's placement of his order. This was a recommended item on an Inspection Report covering 9 September 1955 visit to the contractor. [redacted] advised on 23 September 1955 that this Inspection Report had not as yet been received by IG Inspection Section but that a "flag" had been set up to insure that the requested priority would be furnished upon receipt of the Inspection Report.

50X1

50X1

50X1

50X1

50X1

50X1

OC-R/RAB-WP/LER:amb (26 September 1955)

CC: Monthly Report (2)
 RAB Subject File
 RAB (GSG)
 OC-WP/A
 Dev-op

~~SECRET~~~~CONFIDENTIAL~~